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Introduction 
 

The information in this section is in accordance with the following section 
of the reporting statute.  "(4) The amounts which were planned, estimated 
and expended for projects in the state highway and bridge construction 
program or any other projects relating to other modes of transportation in 
the preceding state fiscal year and amounts which have been planned, 
estimated or expended by project for construction work in progress; ..."  
Section 21.795.2(4), RSMo Supp. 2000. 

 
Material in this section compares the cost estimates and expenditures for highway 
improvements currently in progress.  The figures show MoDOT is practicing good fiscal 
management and is delivering good value for funds taxpayers invest in transportation.  
Cost estimates at the time projects appeared on the most recent 5-Year Highway and 
Bridge Construction Schedule are compared with costs, to date, of projects that have been 
put under contract but have not been completed.  Included in the estimate and award costs 
are costs for preliminary engineering (developing the roadway and bridge plans), right of 
way, construction engineering (inspecting the project during construction) and 
construction. 
 
The estimates for 666 projects in progress total $3,461,170,000. The total contract costs 
for those projects total $3,525,668,000. The difference -- $64,498,000 -- represents an 
increase of less than 2 percent.  These projects are not complete and additional changes 
may occur before the projects are finished, which in turn will affect the percent 
difference. 
 
For other modes of transportation, the estimate for capital projects in progress during 
state fiscal year 2002 totaled $37,804,728. The actual contract costs for these projects is 
$36,778,246, which represents a savings of $1,026,482 and a difference of only 2.7 
percent.  However, these projects are not complete and additional charges may occur 
before the projects are finished.  These numbers do not include operating assistance for 
the other modes, such as Amtrak, OATS, Missouri Elderly and Handicapped 
Transportation Assistance Program and traffic control tower operating assistance.  
 
 


